
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

6:20 PM

Run date

Time

Reviewer: Klebanov, Gilel 05-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 007 Date: 05-Feb-2010 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 150

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

OBG Lift Activities at Site:

·ABF people started working at 7:00 AM.
·ABF was ready to move the Lift 1-E. They started to move about 7:45 AM.
·It took about 15 minutes to make it move about ½ PP of the Temporary Truss.
·By 9:30 AM, Lift 1-E the forward edge of Lift 1-E was at PP 1 of the Temporary Truss.
·ABF started to check all the rebars of the closure pour.
·ABF pushed out the wooden round blocks from the Longitudinal Duct opening.
·By 11:30 AM, ABF started to move the Lift 1-E to its final position.
·It took less than 15 minutes to move it there.
·ABF started to secure it to the temporary truss.
·The closure pour is as shown on drawing 497S25, W2 Cap Beam Reinforcing Detail No 49.
·At the initial setting, the north edge of the OBG was 500 mm from W2 face instead of 400 mm. It was
also about 100 mm too high.
·ABF worked on it all through the Afternoon.

Additional Work at or outside of site:

·Lalit, Masoud and Philip stayed late.
·Discussed with Jim Davidson. He mentioned that another ship from China is coming today and will be at
Pier later this afternoon.
·ABF plans to work tomorrow.

David is off today.

Charged 2 hr OT.
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